April 8, 2013

VIA CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Wilmer E. Abbott, IV, MPA
Town of Milton

115 Federal Street

Milton, DE 19968

Re:  Heritage Creek Phase 2B
Bond No. 5033593
Reduction Request No. 1

Dear Mr. Abbott:

This letter shall serve as our formal request to have an inspection performed at our project known as
Heritage Creek by the Township Engineer for the reduction of the above-referenced bond so that the
Town Council can act upon that recommendation when presented. | have attached an analysis of the items
we wish to have inspected and reduced at this time.

I you have any questions, please feel free to contact me at 732-886-2900x13.

Thank you.

sp
Enclosure




Heritage Creek

Pliase 2 E’'Bond

Bond No. 5033593
Reduction Request No. 1

Reduction
Unit Requested Balance

CODE DESCRIPTION Qty Units Price Total % Complete This Period _to Complete
1004 |Strip topsoil road row 4,235.00 CY 2.50 $ 10,587.50 100%| $ 10,587.50 $ 0.00
1006 |Strip topsoil lots 3,780.00 CY 2.50 $ 9,450.00 100% $9,450.00 $0.00
1008 |Road Excavation 6,400.00 cY 2.50 $ 16,000.00 100%| $ 16,000.00 $0.00
1014 Lot Excavation 2,060.00 cY 2.50 $ 5,150.00 100% $ 5,150.00 $ 0.00
1020 |Road Base 8" crusher run 540.00 N 25.00 $ 13,500.00 100%! $ 13,500.00 $ 0.00
1024 |Road Base 11" crusher run 3,510.00 TN 25.00 $ 87,750.00 100%| $ 87,750.00 $0.00
1026 |Hot Mix 1/4" Type C 98.00 TN 76.00 $7,448.00 0% $0.00 $ 7,448.00
1028 [Hot Mix 1 1/2" Type C 329.00 TN 76.00 $ 25,004.00 0% $ 0.00{ $ 25,004.00
1038 [Hot Mix 1 3/4" Type C 225.00 TN 76.00 $ 17,100.00 0% $0.00{ $17,100.00
1039 [Hot Mix 1/34" Type B 137.00 TN 76.00 $ 10,412.00 0% $0.00] $ 10,412.00
1040 |Hot Mix 2" Type B 437.00 TN 76.00 $ 33,212.00 0% $0.00f $33,212.00
1042 JHot Mix 4" Type B 517.00 N 76.00 $ 39,292.00 0% 5 0.00f $39,292.00
1046 |Fine Grade Road 7,425.00 sY 1.50 $11,137.50 100%| $ 11,137.50 $ 0.00
1054 |Retopsoil Rd. Row 735.00 CcY 3.00 $ 2,205.00 0% $ 0.00 $ 2,205.00
1056 |Seed and Mulch Rd. Row 8,500.00 sY 0.75 $ 6,375.00 0% $ 0.00 $ 6,375.00
1060 jTemporary Lot Seeding 12,800.00 sY 0.35 $ 4,480.00 0% b 0.00 $ 4,480.00
1064 |Temporary Paint Stripping and Signs 1.00 LS 4,800.00 $4,800.00 0% $ 0.00 $ 4,800.00
1206 ]15" ADS N-12 973.00 LF 23.00 $ 22,379.00 100%] $ 22,379.00 $ 0.00
1208 {18" ADS N-12 417.00 LF 28.00 $ 11,676.00 100%] $ 11,676.00 $ 0.00
1210 |24" ADS N-12 45.00 LF 31.00 $ 1,395.00 100% $ 1,395.00 $0.00
1212 136" ADS N-12 426.00 LF 52.00 $ 22,152.00 100%| $ 22,152.00 $0.00
1216 48" ADS N-12 225.00 LF 81.00 $ 18,225.00 100%] $ 18,225.00 $ 0.00
1220 |[Catch Basin 13.00 EA 2,550.00 $ 33,150.00 100%] $ 33,150.00 $ 0.00
1224 [4" Manhole 11.00 EA 2,300.00 $ 25,300.00 100%| $ 25,300.00 $ 0.00
1226 |5" Manhole 3.00 EA 2,900.00 $ 8,700.00 100% $ 8,700.00 $ 0.00
1238 |Rip Rap 20.00 TN 50.00 $ 1,000.00 100% $ 1,000.00 $ 0.00
1406 [8" C-900 Main 1,480.00 LF 22.00 $ 32,560.00 100%] $ 32,560.00 $ 0.00
1415 |8" GateValve & Box 5.00 EA 1,240.00 $6,200.00 100% $ 6,200.00 $ 0.00
1422 |Hydrant Assembly 2.00 EA 3,900.00 $ 7,800.00 100% $ 7,800.00 $ 0.00
1426 |2" Blowoff 2.00 EA 750.00 $ 1,500.00 100% $ 1,500.00 $ 0.00
1430 [1"SDR 7 Service 1,200.00 LF 9.00 $ 10,800.00 100%] $ 10,800.00 $0.00
1434 |8x1 Saddle w/corp 36.00 EA 214.00 $ 7.704.00 100% $ 7,704.00 $ 0.00
1438 [1" curb valve & box 36.00 EA 217.00 $ 7,812.00 100% $ 7,812.00 $ 0.00
1504 [PCC Curb Type 1 850.00 LF 13.50 $ 11,475.00 100%] $11,475.00 $ 0.00
1508 |PCC Curb and Gutter Type 3 2,550.00 LF 13.50 $ 34,425.00 100%] $ 34,425.00 $ 0.00
1510 |Crusher Run Under Curb 600.00 TN 25.00 $ 15,000.00 100%| $ 15,000.00 $ 0.00
1515 |5’ sidewalk 12,375.00 SF 4.00 $ 49,500.00 0% $0.00] $49,500.00
1520 |6" concrete alley entrance apron 1,100.00 SF 4.75 $ 5,225.00 0% $ 0.00 $ 5,225.00
1610 IDPL olophane 100W Type V Lights 5.00 EA 575.00 $ 2,875.00 0%  0.00 $ 2,875.00
1620 |DPL Holophane 100W Type [if Lights 7.00 EA 575.00 $4,025.00 0% $ 0.00 $ 4,025.00
1702 jTuskovoro Crape Myrtie 24.00 EA 240.00 $ 5,760.00 0% $ 0.00 $ 5,760.00
1704 |Japanese Zelkova Green Vase 24.00 EA 220.00 $ 5,280.00 0% 5 0.00 $ 5,280.00
1706 {Dynamite Crape Myrtle 20.00 EA 240.00 $ 4,800.00 0% $0.00 $ 4,800.00
1708 [Natches Crape Myrtle 6.00 EA 240.00 $ 1,440.00 0% ) 0.00 $ 1,440.00
1710 _|Miscanthus Adagio 12.00 EA 17.00 $ 204.00 0% $0.00 $ 204.00
1712 {Dwarft Burford Holly 30.00 EA 28.00 $ 840.00 0% $ 0.00 $ 840.00
1714 {Copeopsis Zagreb 62.00 EA 8.00 $496.00 0% $ 0.00 $ 496.00
1716 |Knockout Rose 64.00 EA 32.00 $2,048.00 0% $ 0.00 $ 2,048.00

$ 665,649.00 $432,828.00 $232,821.00




CABE ASSOCIATES; INC.

CONSWLTFING ENGINEERS
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Mr. Win Abbott
Town of Milton
115 Federal Street
Milton DE 19968

Re:  Heritage Creek - Phase 2B
Milton, Delaware
Dcar Mr. Abbott:

As requested, we have reviewed the letter from Fernmoor Homes dated Apnil 8, 2013
requesting an inspection and reduction of bond for Heritage Creek-Phase 2B. Currently, the
Town holds a bond in the amount of $832,061.25 for construction of Phase 2B.

On May 3, 2013 a review of the construction progress was made. Actual quantities were
not measured or computed. Attached is a spreadsheet comparing the work shown to be
completed per the Fernmoor Homes letter of April 8 and CABE’s revicw of May 3. Fernmoor
Homes indicates that $432,828 of work has been completed or 65% percent of the project.
CABE’s review indicated $330,325.50 of work completed to date or approximately 50% of the
project. Using (he cost cstimate, CABE calculates $335,323.50 of work remains to be
completed. The Town’s subdivision ordinance requires a bond in the amount of 125%. Should
Mayor and Council agree to reduce the bond amount, the bond should be for a minimum of
$419,154.38.

As shown on the cstimate, the stone basc course and curbing are not completed and none
of the base course hot-mix has been placed. Many jurisdictions in Delawarc permit a reduction
in bond during construction of a devclopment but many, including Sussex County, Lypically will
not atlow a reduction in bond until the base course of paving has been placed.

(302) 674-9280 (800) 542-7979



Mr. Win Abbott May 3, 2013
Town of Milton
Page 2

We trust this will be satisfactory for your needs. If you have questions, pleasc do not
hesilate to contact us.

Very truly yours,
CABE ASSOCIATES, INC.
Robert W. Kerr, P.E., DEE

RWK/cjk
148-058
Attachment



CONSTRUCTION COST ESTIMATE

Femmoor Homes
as of April 8 2013

HERITAGE CREEK
PHASE 2B
MILTON, DELAWARE
May 3, 2013
DESCRIPTION QTY UNITS PRICE TOTAL

Strip topsoll road row 4,235 CY 2.50 10,587.50 100%
Slrip topsili lots 3,780 CY 2.50 9,450.00 100%
Road Excavation 8400 CY 2.50 16,000.00 100%
Lot Excavation 2,080 CY 2.50 5,150.00 100%
Road Basa 8" Crusher Run 540 TN 25.00 13,500.00 100%
Road Base 11* Crusher Run 3510 TN 25.00 87,750.00 100%
Hot Mix 1/4” Type C 98 TN 76.00 7.448.00 0%
Hot Mix 1-1/2° Type C 329 TN 76.00 25,004.00 0%
Hot Mix 1-3/4" Type C 225 TN 76.00 17,100.00 0%
Hot Mix 1-3/4" Type B 137 TN 76.00 10,412.00 0%
Hot Mix 2 Type B 437 TN 76.00 33,212.00 0%
Hot Mix 4" Type B 547 TN 76.00 39,282.00 0%
Fine Grade Road 7425 SY 1.50 11,137.50 100%
Retopsoil Rd. Row 736 CY 3.00 2,205.00 0%
Seed and Muich Rd. Row 8,500 SY 0.75 6,375.00 0%
Temporary Lot Seeding 12,800 SY 0.35 4,480.00 0%
Temporary Paint Stripping and Signs 1 LS 4,800.00 4,800.00 0%
15" ADS N-12 973 LF 23.00 22,379.00 100%
18" ADS N-12 417 LF 28.00 11,676.00 100%
24" ADS N-12 45 LF 31.00 1,395.00 100%
36" ADS N-12 426 LF 62,00 22,152.00 100%
48" ADS N-12 225 LF 81.00 18,225.00 100%
Catch Basin 13 EA  2,550.00 33,150.00 100%
4' Manhole 11 EA  2,300.00 25,300.00 100%
5' Manhole 3 EA 2,800.00 8,700.00 100%
Rip Rap 20 TN 50.00 1,000.00 100%
8" C-900 Maln 1,480 LF 22.00 32,560.00 100%
8" Gate Vaive & Box 5 EA 1,240.00 6,200.00 100%
Hydrant Assembly 2 EA 3,900.00 7.800.00 100%
2" Blowoff 2 EA 750.00 1,500.00 100%
1" SDR 7 Service 1,200 LF 9.00 10,800.00 100%
8x1 Saddle W/Corp 36 EA 214.00 7.704.00 100%
1" Curb Valve and Box 38 EA 217.00 7,812.00 100%
PCC Curb Type 1 850 LF 13.50 11,475.00 100%
PCC Curbe and Gutter Type 3 2550 LF 13.50 34,425.00 100%
Crusher Run Under Curb 600 TN 25.00 15,000.00 100%
&' Sidwalk 12375 SF 4.00 49,500.00 0%
6" Concrete Alley Entrance Apron 1,100 SF 475 5,225.00 0%
DPL Olopharie 100 W Type V Lights 5 EA  575.00 2,875.00 0%
DPL Holophane 100W Type Iil Lights 7 EA 575.00 4,025.00 0%
Tuskovoro Crape Myrile 24 EA 240.00 5,760.00 0%
Japanese Zelkova Green Vase 24 EA 220.00 5,280.00 0%
Dynamite Crape Myrtie 20 EA 240.00 4,800.00 0%
Natches Crape Myrtle 6 EA 240.00 1,440.00 0%
Miscanthus Adagio 12 EA 17.00 204.00 0%
Dwarft Buford Holly 30 EA 28.00 840.00 0%
Copeopslis Zagreb 62 EA 8.00 496.00 0%
Knockout Rose 64 EA 32.00 2,048.00 0%
TOTAL: $665,649.00

Amount Remaining to be Constructed

Required Bond Amount at 125% of Cost

Reduction in Bond

$832,061.25

10,587.50
9,450.00
16,000.00
5,150.00
13,500.00
87,750.00
0.00

0.00

0.00

0.00

0.00

0.00
11,137.50
0.00

0.00

0.00

0.00
22,379.00
11,676.00
1,395.00
22,152.00
18,225.00
33,150.00
25,300.00
8,700.00
1.000.00
32,560.00
6,200.00
7,800.00
1,500.00
10,800.00
7,704.00
7,812.00
11,475.00
34,425.00
15,000.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

$432,828.00

$232,821.00
$291,026.25
$541,035.00

CABE Associates
as of May 3, 2013
COMPLETED COMPLETED COMPLETED COMPLETED

100%
100%
100%
100%
100%
25%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

10,587.50
9,450.00
16,000.00
5,150.00
13,500.00
21,937.50
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
22,379.00
11,676.00
1,395.00
22,162.00
18,225.00
33,160.00
25,300.00
8,700.00
4,000.00
32,560.00
8,200.00
7,800.00
1,500.00
10,800.00
7,704.00
7.812.00

. 0.00
24,097.50
11,250.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

$330,326.50

$335,323.50
$419,154.38
$412,000.88
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